COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/07/2010

ESTIMATE SUMMARY 16:02:40
CONTID: C16493 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 16493-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 344.0 DAYS TIME ALLOW:  11/12/2010° FIXED COMPLETION DAT
US 40 STEAMBOAT PERCENT TIME:  81.32 ORIG TIME ALLOW: 11/12/2010* FIXED COMPLETION DAT
PROJECT NO: NH0402-072
US 40 STEAMBOAT
NAME OF ROAD: 040A
PROJECT COUNTIES: ROUTT
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 08/25/2010 DATE TIME STARTED 09/16/2009
9540 E. 104th Avenue DATE LET 08/13/2009 DATE WORK BEGAN  09/28/2009
DATE AWARDED 08/27/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/15/2009 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/16/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,058,783.18  PARTICIPATING $ 3,862,802.49 $ 4,933.84
AWARD PROJECTAMT:  $ 564800000 NON-PARTICIPATING 1,278,144.09 0.00
PERCENT COMPLETE: 72.83% TOTAL EARNINGS 5,140,946.58 4,933.84
FUNDS AVAILABLE: $  1,917,836.60  STOCKPILED MATERIALS 173,085.59 18,000.00
GROSS EARNINGS 5,314,032.17 22,933.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -84,720.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,229,312.17 22,933.84
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,229,312.17 22,933.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,933.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00019

0010 202-00035

0015 202-00200

0020 202-00203

0025 202-00210

0030 202-00220

0035 202-00240

0040 203-00010

0045 203-00100

0050 203-01100

0055 203-01140

C16493 COLORADO DEPARTMENT OF TRANSPORTATION
16493-BID
NH0402-072 ESTIMATE NO: 0009

ITEM
DESCRIPTION

ROADWAY

REMOVAL OF INLET

REMOVAL OF PIPE

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

MUCK EXCAVATION

PROOF ROLLING

ROLLING

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
600.00000
290.000
LF
11.00000
560.000
SY
11.00000
3,461.000
LF
6.50000
15,999.000
SY
5.00000
38,225.000
SY
1.75000
2,438.800
SY
7.50000
5,301.000
(24
15.00000
14,300.000
CY
18.00000
20.000
HOUR
110.00000
0.000
HOUR

85.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

290.000
0.000
290.000

427.220
0.000
427.220

3,460.500
0.000
3,460.500

12,822.710
0.000
12,822.710

34,408.100
0.000
34,408.100

2,438.800
0.000
2,438.800

3,833.000
0.000
3,833.000

9,705.600
0.000
9,705.600

8.000
0.000
8.000

0.000
0.000
0.000

Page 2

ESTIMATE RUN 09/07/2010

AMOUNT

THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

16:02:40

CUMULATIVE
AMOUNT

600.00

3,190.00

4,699.42

22,493.25

64,113.55

60,214.18

18,291.00

57,495.00

174,700.80

880.00

0.00



CONTID: C16493 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 10.000 2.000
HOUR 0.000 0.00
120.00000 2.000 240.00
0065 203-01510 BACKHOE 20.000 17.000
HOUR 0.000 0.00
115.00000 17.000 1,955.00
0070 203-01594 COMBINATION LOADER 5.000 1.000
HOUR 0.000 0.00
80.00000 1.000 80.00
0075 203-01597 POTHOLING 175.000 175.000
HOUR 0.000 0.00
110.00000 175.000 19,250.00
0080 203-02330 LABORER 60.000 49.000
HOUR 0.000 0.00
35.00000 49.000 1,715.00
0085  208-00002 EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0090 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
10.75000 0.000 0.00
0095  208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
520.00000 1.000 520.00
0105 208-00050 STORM DRAIN INLET PROTECTION 37.000 37.000
EACH 0.000 0.00
200.00000 37.000 7,400.00
0110 208-00055 RIGID INLET PROTECTION DEVICE 35.000 12.000
EACH 0.000 0.00
260.00000 12.000 3,120.00



CONTID: C16493 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NH0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0115 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0120 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 80.000 70.000
HOUR 0.000 0.00
41.00000 70.000 2,870.00
0125 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 16.000
HOUR 0.000 0.00
70.00000 16.000 1,120.00
0130  208-00205 EROSION CONTROL SUPERVISOR 300.000 192.000
HOUR 0.000 0.00
46.00000 192.000 8,832.00
0135 210-04010 ADJUST MANHOLE 5.000 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
0140  210-04050 ADJUST VALVE BOX 43.000 37.000
EACH 0.000 0.00
300.00000 37.000 11,100.00
0145  304-03005 AGGREGATE BASE COURSE (CLASS 3) 14,300.000 9,693.600
cy 0.000 0.00
34.00000 9,693.600 329,582.40
0150  304-06000 AGGREGATE BASE COURSE (CLASS 6) 10,000.000 8,610.610
TON 0.000 0.00
29.00000 8,610.610 249,707.69
0150 MATERIAL ALLOWANCE ABC CLASS 6 0.000
TON 0.000 0.00
9.00000 0.000 0.00
0150 MATERIAL ALLOWANCE ABC CLASS 6 0.000
TON 2,000.000 18,000.00
9.00000 2,000.000 18,000.00
0155  403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,600.000 1,526.570
TON 0.000 0.00
185.00000 1,526.570 282,415.45



CONTID: C16493 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 196.850 122.160
TON 0.000 0.00
110.00000 122.160 13,437.60
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 176.000 176.000
GAL 0.000 0.00
1.70000 176.000 299.20
0170 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
5.50000 0.000 0.00
0175 412-00600 *CONCRETE PAVEMENT (6 INCH) 647.000 438.000
SY 0.000 0.00
50.00000 438.000 21,900.00
0180 412-00650 *CONCRETE PAVEMENT (6-1/2 INCH) 154.000 154.000
SY 0.000 0.00
55.00000 154.000 8,470.00
0185 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 33,386.000 23,966.500
SY 0.000 0.00
60.00000 23,966.500 1,437,990.00
0185 MATERIAL ALLOWANCE CONCRETE AGGREGATE 9,419.457
SY 0.000 0.00
6.60160 9,419.457 62,183.49
0190 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 1,005.000 640.000
SY 0.000 0.00
68.00000 640.000 43,520.00
0190 MATERIAL ALLOWANCE CONCRETE AGGREGATE 365.001
SY 0.000 0.00
7.90250 365.001 2,884.42
0195 420-00132 GEOTEXTILE (SEPARATOR) (CLASS 1) 0.000 0.000
SY 0.000 0.00
4.75000 0.000 0.00
0200 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 9.000 9.000
LF 0.000 0.00
36.00000 9.000 324.00
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PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 374.000 374.000
LF 0.000 0.00
45.00000 374.000 16,830.00
0210 604-16010 INLET TYPE 16 (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,800.00000 4.000 15,200.00
0215 606-20010 TENSIONED CABLE BARRIER 100.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0220 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) 2.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0225 607-11525 FENCE (PLASTIC) 10,000.000 7,645.000
LF 0.000 0.00
1.60000 7,645.000 12,232.00
0230  608-00000 CONCRETE SIDEWALK 2,024.000 1,382.000
SY 0.000 0.00
32.00000 1,382.000 44,224.00
0235 608-00005 CONCRETE SIDEWALK (SPECIAL) 1,301.000 694.000
SY 0.000 0.00
140.00000 694.000 97,160.00
0240 608-00010 CONCRETE CURB RAMP 624.000 349.000
SY 0.000 0.00
100.00000 349.000 34,900.00
0245 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,779.000 1,477.000
LF 0.000 0.00
14.50000 1,477.000 21,416.50
0250 609-40011 CURB TYPE 4 (SECTION M) 100.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0255 613-07000 *PULL BOX (SPECIAL) 5.000 5.000
EACH 0.000 0.00
190.00000 5.000 950.00
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PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NH0402-072 ESTIMATE NO: 0009 16:02:40

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 613-07034  *PULL BOX (24"X36"X18") 3.000 3.000
EACH 0.000 0.00
325.00000 3.000 975.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.000 0.00
52,000.00000 0.750 39,000.00
0270  625-00001 *CONSTRUCTION SURVEYING (HOURLY) 60.000 39.000
HOUR 0.000 0.00
115.00000 39.000 4,485.00
0275  626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
172,168.65000 1.000 172,168.65
0280 626-01000 *PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
42,000.00000 1.000 42,000.00
0285 627-00005 *EPOXY PAVEMENT MARKING 21.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
0290 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 41.000 41.000
GAL 0.000 0.00
35.00000 41.000 1,435.00
0295 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE [)(IN  LAID) 2,918.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0300 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE Il) (  INLAID) 1,058.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0305 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMB(TYPE 682.000 0.000
1
) SF 0.000 0.00
16.00000 0.000 0.00
0310 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 1,730.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
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PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 630-00000 FLAGGING 6,500.000 4,096.000
HOUR 0.000 0.00
23.00000 4,096.000 94,208.00
0320 630-00007 TRAFFIC CONTROL INSPECTION 50.000 37.000
DAY 0.000 0.00
135.00000 37.000 4,995.00
0325 630-00012 TRAFFIC CONTROL MANAGEMENT 140.000 96.000
DAY 0.000 0.00
500.00000 96.000 48,000.00
0330 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 74.000
HOUR 0.000 0.00
2.25000 74.000 166.50
0335 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
550.00000 1.800 990.00
0340 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 40.000 30.600
EACH 0.000 0.00
28.00000 30.600 856.80
0345 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 346.000 311.400
EACH 0.000 0.00
22.00000 311.400 6,850.80
0350 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 58.500
EACH 0.000 0.00
22.00000 58.500 1,287.00
0355 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600
EACH 0.000 0.00
22.00000 21.600 475.20
0360 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 260.000 129.600
SF 0.000 0.00
13.00000 129.600 1,684.80
0365 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
9,000.00000 1.800 16,200.00
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PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW REL (C 2.000 1.800
TYPE
) EACH 0.000 0.00
1,650.00000 1.800 2,970.00
0375 630-80360 DRUM CHANNELIZING DEVICE 220.000 198.000
EACH 0.000 0.00
28.00000 198.000 5,544.00
0380 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 10.000 9.000
EACH 0.000 0.00
33.00000 9.000 297.00
0385 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY B URN) 0.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0390 630-80380 TRAFFIC CONE 150.000 135.000
EACH 0.000 0.00
6.50000 135.000 877.50
0395 630-80384 TUBULAR MARKER 300.000 269.100
EACH 0.000 0.00
13.00000 269.100 3,498.30
0400 630-80391 CHANNELIZING DEVICE (FIXED) 0.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0405 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0410 700-70010 F/A MINOR CONTRACT REVISIONS 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70014 F/A INCENTIVE 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C16493 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 11,790.210
FA 0.000 0.00
1.00000 11,790.210 11,790.21
0430 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440  700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445  700-70023 F/A ON-THE-JOB TRAINEE 1,536.000 394.900
FA 0.000 0.00
1.00000 394.900 394.90
0450  700-70025 F/A QUALITY INCENTIVE PAYMENT * 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70034 F/A HOTEL AND BUS PASSES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70131 F/A MODIFY ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470  700-70220 F/A PHONE SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475  700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0905 619-00005 WATER LINE 2 INCH COPPER 1.000 1.000
LS 0.000 0.00
2,100.00000 1.000 2,100.00
0910 900-00007 ADDED ITEM (EACH)/ CONCRETE DEAD MAN 3.000 3.000
EACH 0.000 0.00
325.00000 3.000 975.00
0915 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT - UNKNOWN UT ILITIES 37,627.750 37,627.750
- 2009 CONST. SEASON
DOL 0.000 0.00
1.00000 37,627.750 37,627.75
0925 202-00031 REMOVAL OF FIRE HYDRANT / DELIVER TO CITY YARD 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0930 619-06060 6 INCH DUCTILE IRON PIPE 10.000 10.000
LF 0.000 0.00
72.00000 10.000 720.00
0935 619-75048 6 INCH GATE VALVE / WITH VALVE BOX, EXTENSION K EY AND 1.000 1.000
6"X8" TAPPING TEE
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0940 619-78048 6 INCH FIRE HYDRANT / 8 FEET 1.000 1.000
EACH 0.000 0.00
5,585.00000 1.000 5,585.00
0945  900-00007 ADDED ITEM (EACH)/ REMOVAL OF PIPE AND ABANDONM ENT OF 1.000 1.000
EXISTING HYDRANT LATERAL
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0950 202-04001 PLUG CULVERT 24" 1.000 1.000
EACH 0.000 0.00
3,775.00000 1.000 3,775.00
0955  604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,985.00000 1.000 2,985.00
0960 626-00100 MOBILIZATION (WITHOUT AUTOPAY) DRAINAGE CREWS E QUIPMENT 0.000 0.000
LS 0.000 0.00
4,855.00000 0.000 0.00
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PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0965 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 4,233.690 4,233.69
1.00000 4,233.690 4,233.69
0975 506-01020 GEOGRID REINFORCEMENT (PROPEX) 28,000.000 19,560.000
SY 0.000 0.00
6.30000 19,560.000 123,228.00
0980 420-00132 GEOTEXTILE (SEPARATOR) (CLASS 1) (TRIAX) 23,000.000 15,911.400
SY 0.000 0.00
2.10000 15,911.400 33,413.94
0985 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000
EACH 0.000 0.00
1,105.25000 0.000 0.00
0990 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 4.000
EACH 0.000 0.00
508.30000 4.000 2,033.20
0995  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIG HT 0.000 0.000
TRUCKS
DOL 0.000 0.00
1.00000 0.000 0.00
1000 900-00006 ADDED ITEM (DOLLAR)/ FRENCH DRAIN - BETWEEN 13T H AND 2,038.060 2,038.060
12TH STREET
DOL 0.000 0.00
1.00000 2,038.060 2,038.06
1005 900-00006 ADDED ITEM (DOLLAR)/ NEWSPAPER ADS 700.150 0.000
DOL 700.150 700.15
1.00000 700.150 700.15
CAT0200 CURRENT AMT $ 5,319,701.71 22,933.84 $ 3,872,370.40
CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0485 202-00010 REMOVAL OF TREE 6.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0490 202-00019 REMOVAL OF INLET 24.000 24.000
EACH 0.000 0.00
600.00000 24.000 14,400.00
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PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0495  202-00035 REMOVAL OF PIPE 1,200.000 1,200.000
LF 0.000 0.00
11.00000 1,200.000 13,200.00
0500 202-00200 REMOVAL OF SIDEWALK 1,960.000 1,920.000
SY 0.000 0.00
11.00000 1,920.000 21,120.00
0505 202-00203 REMOVAL OF CURB AND GUTTER 3,484.000 1,649.000
LF 0.000 0.00
6.50000 1,649.000 10,718.50
0510 202-00207 REMOVAL OF BRICK PAVERS 327.000 166.000
SY 0.000 0.00
9.00000 166.000 1,494.00
0515 202-00220 *REMOVAL OF ASPHALT MAT 49.000 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0520 202-00810 *REMOVAL OF GROUND SIGN 3.000 2.000
EACH 0.000 0.00
72.00000 2.000 144.00
0525 202-00821 *REMOVAL OF SIGN PANEL 5.000 3.000
EACH 0.000 0.00
55.00000 3.000 165.00
0530 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
LS 0.000 0.00
6,900.00000 0.500 3,450.00
0535 206-00000 *STRUCTURE EXCAVATION 630.000 630.000
CcY 0.000 0.00
11.00000 630.000 6,930.00
0540 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 1,185.130 1,185.130
CY 0.000 0.00
100.00000 1,185.130 118,513.00
0545 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
CY 0.000 0.00
45.00000 0.000 0.00
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0550 206-01000 BED COURSE MATERIAL 48.000 48.000
CY 0.000 0.00
50.00000 48.000 2,400.00
0555  206-01750 SHORING 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0560 210-00050 RESET FIRE HYDRANT 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0565 210-00810 *RESET GROUND SIGN 12.000 5.000
EACH 0.000 0.00
200.00000 5.000 1,000.00
0570 210-00815 *RESET SIGN PANEL 20.000 4.000
EACH 0.000 0.00
75.00000 4.000 300.00
0575  210-04000 ADJUST STRUCTURE 4.000 1.000
EACH 0.000 0.00
320.00000 1.000 320.00
0580 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0585  210-04050 ADJUST VALVE BOX 43.000 37.000
EACH 0.000 0.00
300.00000 37.000 11,100.00
0590 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,675.00000 1.000 2,675.00
0595  250-00050 MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0600 250-00110 HEALTH AND SAFETY OFFICER 134.500 134.500
HOUR 0.000 0.00

135.00000 134.500 18,157.50
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0605 250-00120 MATERIAL SAMPLING AND DELIVERY 6.000 6.000
EACH 0.000 0.00
450.00000 6.000 2,700.00
0610 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
CY 0.000 0.00
60.00000 0.000 0.00
0615 250-00220 HAZARDOUS WASTE DISPOSAL 0.000 0.000
CY 0.000 0.00
95.00000 0.000 0.00
0620  304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,795.000 1,237.480
TON 0.000 0.00
29.00000 1,237.480 35,886.92
0620 MATERIAL ALLOWANCE ABC CLASS 6 557.520
TON 0.000 0.00
9.00000 557.520 5,017.68
0625 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 62.730 62.730
TON 0.000 0.00
185.00000 62.730 11,605.05
0630 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 67.780 67.780
TON 0.000 0.00
110.00000 67.780 7,455.80
0635 420-00112 GEOTEXTILE (DRAINAGE) (CLASS 1) 260.000 260.000
SY 0.000 0.00
3.85000 260.000 1,001.00
0640 503-00036 *DRILLED CAISSON (36 INCH) 105.000 105.000
LF 0.000 0.00
225.00000 105.000 23,625.00
0645 601-01000 CONCRETE CLASS B 8.690 8.690
CY 0.000 0.00
600.00000 8.690 5,214.00
0650 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
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0655 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 233.000 233.000
LF 0.000 0.00
29.00000 233.000 6,757.00
0660 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 44.000 44.000
LF 0.000 0.00
35.00000 44.000 1,540.00
0665 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 360.000 360.000
LF 0.000 0.00
36.00000 360.000 12,960.00
0670 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 819.000 775.000
LF 0.000 0.00
45.00000 775.000 34,875.00
0675 603-50002 *2 INCH PLASTIC PIPE 1,008.000 730.000
LF 0.000 0.00
15.00000 730.000 10,950.00
0680 603-50004 *4 INCH PLASTIC PIPE 1,244.000 790.000
LF 0.000 0.00
20.00000 790.000 15,800.00
0685 603-50006 *6 INCH PLASTIC PIPE 1,008.000 730.000
LF 0.000 0.00
21.50000 730.000 15,695.00
0690 603-70804 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 157.000 157.000
LF 0.000 0.00
500.00000 157.000 78,500.00
0695 604-16005 INLET TYPE 16 (5 FOOT) 22.000 21.500
EACH 0.000 0.00
3,500.00000 21.500 75,250.00
0700 604-16010 INLET TYPE 16 (10 FOOT) 9.000 9.000
EACH 0.000 0.00
3,800.00000 9.000 34,200.00
0705 607-11525 FENCE (PLASTIC) 2,990.000 2,990.000
LF 0.000 0.00

1.60000 2,990.000 4,784.00
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0710 608-00005 CONCRETE SIDEWALK (SPECIAL) 653.000 653.000
SY 0.000 0.00
140.00000 653.000 91,420.00
0715 608-00050 BRICK PAVERS 240.000 240.000
SF 0.000 0.00
30.00000 240.000 7,200.00
0720 608-00350 *CONCRETE SIDEWALK (COLORED) 1,465.000 615.000
SY 0.000 0.00
42.00000 615.000 25,830.00
0725 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,782.000 4,782.000
LF 0.000 0.00
14.50000 4,782.000 69,339.00
0730 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 26.000 14.000
EACH 0.000 0.00
52.00000 14.000 728.00
0735 613-01201 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 8,876.000 2,019.000
LF 0.000 0.00
10.50000 2,019.000 21,199.50
0740 613-10000 *WIRING 0.600 0.100
LS 0.000 0.00
21,500.00000 0.100 2,150.00
0745 614-00011 *SIGN PANEL (CLASS 1) 141.000 33.000
SF 0.000 0.00
12.00000 33.000 396.00
0750 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 303.000 40.000
LF 0.000 0.00
13.00000 40.000 520.00
0755 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 14.000
EACH 0.000 0.00
700.00000 14.000 9,800.00
0755 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 3.000
EACH 0.000 0.00

395.00000 3.000 1,185.00
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0760 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 3.000
EACH 0.000 0.00
1,150.00000 3.000 3,450.00
0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0765 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0770 614-72875 *LOOP DETECTOR WIRE 4,000.000 1,404.000
LF 0.000 0.00
6.00000 1,404.000 8,424.00
0770 MATERIAL ALLOWANCE LOOP DETECTOR WIRE 2,596.000
LF 0.000 0.00
2.00000 2,596.000 5,192.00
0775 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
13,250.00000 1.000 13,250.00
0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (30 FOOT ) 0.000
EACH 0.000 0.00
9,529.00000 0.000 0.00
0780 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
15,750.00000 1.000 15,750.00
0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (35 FOOT ) 0.000
EACH 0.000 0.00
10,673.00000 0.000 0.00
0785 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAS T ARM) 4.000 3.000
EACH 0.000 0.00
16,500.00000 3.000 49,500.00
0785 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (40 FOOT ) 1.000
EACH 0.000 0.00

10,792.00000 1.000 10,792.00



CONTID: C16493 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 16493-BID ESTIMATE RUN 09/07/2010
PROJECT: NHO0402-072 ESTIMATE NO: 0009 16:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 STEAMBOAT SPRINGS ROADWAY FUNDS
0790 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
19,000.00000 1.000 19,000.00
0790 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 0.000
170E
) EACH 0.000 0.00
13,205.00000 0.000 0.00
0795  619-06080 8 INCH DUCTILE IRON PIPE 277.000 276.400
LF 0.000 0.00
68.00000 276.400 18,795.20
0800 619-10180 18 INCH WELDED STEEL PIPE 23.000 23.000
LF 0.000 0.00
275.00000 23.000 6,325.00
0805 619-50640 8 INCH PLASTIC PIPE 60.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0810 619-75064 8 INCH GATE VALVE 4.000 4.000
EACH 0.000 0.00
1,800.00000 4.000 7,200.00
0815 630-80370 CONCRETE BARRIER (TEMPORARY) 156.000 140.400
LF 0.000 0.00
33.00000 140.400 4,633.20
0820 700-70034 F/A ENV. MONITORING&MATERIALS MGMNT. PLAN 9,302.370 9,302.370
FA 0.000 0.00
1.00000 9,302.370 9,302.37
0825 700-70035 F/A UNIFORM TRAFFIC CONTROL (STEAMBOAT SPG) 75,000.000 64,637.050
FA 0.000 0.00
1.00000 64,637.050 64,637.05
0830 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE (SIGNA LS) 10,000.000 0.000
CITY
¢ ) FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 1,316,636.47 $ 0.00 $ 1,090,521.77
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0835 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,460.000 3,630.000
LF 0.000 0.00
11.50000 3,630.000 41,745.00
0840 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,045.000 2,894.000
LF 0.000 0.00
18.00000 2,894.000 52,092.00
0845 613-07000 *PULL BOX (SPECIAL) 34.000 29.000
EACH 0.000 0.00
190.00000 29.000 5,510.00
0850 613-07033 *PULL BOX (24"X20"X12") 44.000 28.000
EACH 0.000 0.00
300.00000 28.000 8,400.00
0855 613-07034 *PULL BOX (24"X36"X18") 14.000 3.000
EACH 0.000 0.00
325.00000 3.000 975.00
0860 613-10000 *WIRING 0.400 0.400
LS 0.000 0.00
21,500.00000 0.400 8,600.00
0865 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 7.000
EACH 0.000 0.00
440.00000 7.000 3,080.00
0865 MATERIAL ALLOWANCE PED SIGNAL FACE 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0870 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 7.000
EACH 0.000 0.00
600.00000 7.000 4,200.00
0870 MATERIAL ALLOWANCE PED SIGNAL FACE 1.000
EACH 0.000 0.00
340.00000 1.000 340.00
0875 614-72860 *PEDESTRIAN PUSH BUTTON 24.000 8.000
EACH 0.000 0.00

100.00000 8.000 800.00
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0875 MATERIAL ALLOWANCE PED PUSH BUTTONS 16.000
EACH 0.000 0.00
55.00000 16.000 880.00
0880 614-72875 *LOOP DETECTOR WIRE 7,480.000 7,312.000
LF 0.000 0.00
6.00000 7,312.000 43,872.00
0880 MATERIAL ALLOWANCE LOOP DETECT WIRE 168.000
LF 0.000 0.00
2.00000 168.000 336.00
0885 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 6.000 1.000
EACH 0.000 0.00
19,000.00000 1.000 19,000.00
0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 5.000
170E
) EACH 0.000 0.00
13,205.00000 5.000 66,025.00
0920 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
19,435.00000 1.000 19,435.00
0920 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (45 FOOT ) 0.000
EACH 0.000 0.00
13,879.00000 0.000 0.00
0970 210-00831 RESET TRAFFIC SIGNAL HEAD 10.000 7.000
EACH 0.000 0.00
300.00000 7.000 2,100.00
CAT0202 CURRENT AMT $ 348,945.00 $ 0.00 $ 277,640.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0890  620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0895  620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

32,500.00000 1.000 32,500.00
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0900 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00

CAT 0400 CURRENT AMT $ 73,500.00 $

PROJECT TOTAL CURRENT AMT $ 7,058,783.18

0.00 $ 73,500.00

$ 22,933.84 $ 5,314,032.17



